

SCHEDULE - B

Name of work : Construction of Chappal Stand and Cloak room in Therku vasal of Arulmigu Aranganatha swamy Temple, Srirangam.

1. 1st Month 50% of work to be completed with in one month
2. 2nd Month 50% of work to be completed with in second month

CONTRACTOR

JOINT COMMISSIONER / EXECUTIVE OFFICER.