

SCHEDULE - C

Name of work : Major Conservation to the 1st Granary at Arulmigu Aranganatha swamy temple, Srirangam.

LEAD STATEMENT

SL.NO	NAME OF THE MATERIALS	LEAD IN K.M.	SOURCE	UNIT	
1	Cement	0	--	1 MT	1st month - 50% work to be completed.
2	Lime	226	Pollachi	1m ³	2nd month - 50% work to be completed.
3	Brick jelly 20mm size	0	Kodayampettai	1m ³	
4	Sand for mortar	7km	Kollidam	1m ³	
5	Sand for filling	7km	Kollidam	1m ³	
6	Country Bricks Kill Burnt 8¼"x4¼"x2¼"		Kodayampettai	1m ³	

Contractor

Joint Commissioner / Executive Officer