

SCHEDULE - C

Name of work :

Repairs and renovation to Rampart wall (Thirumathil) 7th enclosure in between Sathara street and Gandhi road in connecting South East Corner to South Raja Gopuram to a length of 353.66m in A/m. Aranganatha swamy Thirukoil, Srirangam.

LEAD STATEMENT

SL.NO	NAME OF THE MATERIALS	LEAD IN K.M.	SOURCE	UNIT
1	Cement	0	Local	1 MT
2	Sand	6km	Kollidam	1m ³
3	M.S. Pipe	0	Local	1m ²
4	Lime	226km	Pollachi	1m ³

Ist month :	15% of work to be completed
IIInd month:	30% of work to be completed
IIIrd month:	45% of work to be completed
IVth month:	60% of work to be completed
Vth month:	75% of work to be completed
VIth month:	100% of work to be completed

Contractor

Joint Commissioner / Executive Officer